
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13
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Run date

Time

Reviewer: Ghafghazi, Ben 27-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 002 Date: 02-Apr-2009 Thursday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: Over Time:

Const Calendar Day 841

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Revised and signed CCO 21-2, PMIV Licenses, to adjust for the cost and sent to MCM.
·Met with Amer in the morning to go over routine contract administration issues . Amer asked for a better
process to track dairies for submiting and accuracy and also keeping accurate diaries for CC and force
account work. He wanted to see a plan by the next senior staff meeting.
·Met with Amer, Jim, Chris and Greg Allen to discuss the time issues related to CCO 75, 84 and 94.
MCM had linked EB frame 1 falsework to removal of false work at WB frame 1 and this was the bases for
the costs and time agreement for CCO 75. However, in the last 4-week look ahead schedule MCM had
linked erection of falsework at EB frame 1 to removal of falsework from WB Frame 2. This linked had
resulted in a Float of 18 days that the State considered a State float. MCM disagreed and claim that they
did not know they could link frame 2 WB to frame 1 EB at the time of CCO 75 agreement. MCM to
provide time impact analysis for CCO 84 and 94 in support of their claim.
·Conducted the weekly scheduling meeting. T-19A schedule update with data date of March 21, 09 has
been submitted. They will submit the trestle removal plan prior to removal date of 4/6/09. Cellcrete
operation to start next week. Pending TIAs for CCO #33, 75, 84 and 94 are coming in soon. For the shore
bird rooting habitat, Monica has not heard anything back from BCDC.
·Attended the senior staff meeting. Discussed ways to improve daily diary submittals . Need to write a
CCO to settle NOPC #2, the BOE fees. The limits subject to payment will be the quantities removed from
the duct bank. There will be a Van placed on the Skyway before the trestle is removed on 4/6/09. We still
need to establish a procedure for using the Van for tour purposes.
·Received an email from Abigail Fabricante, Assoc. Cal OSHA Safety Engineer, requesting that we
provide them with the Accident Investigation and Photos taken by CT Safety Consultant, Ernie Schulz.
This was in an effort to complete a pending a work place safety investigations conducted by the division in
relation to work place injury sustained by an employee of MCM Construction, Inc. on April 1, 2009.
Employee, Trevor Cunningham, sustained lacerations as a result of being struck by a moving crane at your
jobsite located at the pre-cast panel operation East of Abutment 23. I responded that I would send the
requested information by 4/7/09.
·Received report of inspection of materials from Fred Coggan of METS for 0.6”  270 KSI Steel Strand for
Items 96-98 for the inspection performed on 3/23/09. The material was found to substantially comply with
the contract plans and specifications (section 6 of the SSP)
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